
Facilities Program Update 
for Neshaminy School 
District 8/26/14



Agenda

� Review Select Elementary School Costs for 
Heckman, Everitt, and Lower South

� Progress Report for Phase I Schools for
Hoover and Sandburg/Schweitzer

o Bid Contracts

o Schedule

o Budget

� Q&A



Process

�Held additional facility walk throughs

�Reviewed existing building information and studies

�Interviewed distirct staff

�Received architect’s input from Spiezle Arch. Group



Oliver Heckman ES

Architectural

Roof

Windows

Interior finishes

Security entrance

Exterior

Site

Minimum ADA

HVAC – majority replacement

Plumbing – substantial replacement

Electrical – complete replacement



Lower Southampton ES

Architectural

Roof

Windows

Interior finishes

Security entrance

Structural repairs

Minimum ADA

HVAC – complete replacement

Plumbing – substantial replacement

Electrical – complete replacement



Samuel Everitt ES

Architectural

Roof (partial)

Windows

Interior finishes

Security entrance

HVAC – majority replacement

Plumbing – substantial replacement

Electrical – partial replacement



Price Comparison



Heckman and Lower South
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� Walk-throughs completed

� Bid packages for subcontracts identified

� Design has begun for
oArchitectural (windows) – schematic
oHVAC – schematic
oElectric – schematic

� The progress remains on schedule

Project Update



Hoover Contracts

Contract No. HES-1 – HVAC and Plumbing System Improvements – Hoover Elementary School 
 
Contract No. HES-2 – Electrical System Improvements – Hoover Elementary School 
 
Contract No. HES-3 – Selective Envelope and Interior Demolition – Hoover Elementary School 
 
Contract No. HES-4 – Drywall, Dryvit and Ceiling Installation – Hoover Elementary School 
 
Contract No. HES-5 – Glazing and Door Installation – Hoover Elementary School 
 
Contract No. HES-6 – Painting – Hoover Elementary School 
 
Contract No. HES-7 – Roofing Construction – Hoover Elementary School 
 
Contract No. HES-8 – Casework – Hoover Elementary School 
 
Contract No. HES-9 – General Construction – Hoover Elementary School 



Sandburg/Schweitzer Contracts

Contract No. SAS-1 – HVAC and Plumbing System Improvements – Schweitzer Elementary School 
and Sandburg Middle School 
 
Contract No. SAS-2 – Pool Equipment – Schweitzer Elementary School and Sandburg Middle School 
 
Contract No. SAS-3 – Electrical System Improvements – Schweitzer Elementary School and 
Sandburg Middle School 
 
Contract No. SAS-4 – Selective Envelope and Interior Demolition – Schweitzer Elementary School 
and Sandburg Middle School 
 
Contract No. SAS-5 – Drywall, Dryvit and Ceiling Installation – Schweitzer Elementary School and 
Sandburg Middle School 
 
Contract No. SAS-6 – Glazing and Door Installation – Schweitzer Elementary School and Sandburg 
Middle School 
 
Contract No. SAS-7 – Painting – Schweitzer Elementary School and Sandburg Middle School 
 
Contract No. SAS-8 – Roofing Construction – Schweitzer Elementary School and Sandburg Middle 
School 
 
Contract No. SAS-9 – Casework – Schweitzer Elementary School and Sandburg Middle School 
 
Contract No. SAS-10 – General Construction – Schweitzer Elementary School and Sandburg Middle 
School 



Schedule Highlights

Preconstruction Milestones

Out to Bid 10/6/14

Bids Received 11/4/14

District Review 11/5/14 thru 11/17/14

Board Vote 11/18/14



� There have been no surprises to date

� Estimated costs appear to be in line with 

or better than suggested budgets

Budget/Cost Highlights



Thank You for Your Time 
and Attention

Questions and Answers


