

Implementation Timeline

Neshaminy School District 5-8 Study Group Timeline

November 2014 to February 2015	March 2015 to May 2015	May 2015	May 2015 to June 2015	August 2015	September 2015	November 2015 to December 2015	June 2016
↓	↓	↓	↓	↓	↓	↓	↓
Develop Neshaminy Model and budget	Staffing/scheduling middle schools and notification to affected staff	Reallocate/order materials and supplies Staff assignments	Conduct parent/student orientations	Staff Development	Implementation	Program Evaluation	End-of-year evaluation